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Abstract 
In this paper we present an experience of migrating a legacy academic information system to a new 
system which has an entirely different characteristic. To be successful, project managers in such 
projects will need a comprehensive view of all projects aspects: in particular stakeholder 
participation and commitment with regards to the software development. In our work, the legacy 
system was a centralised data processing system having distributed and redundant data 
representation. The new system supports distributed transactions, and has a single centralised 
database and supports a superset of responsibilities (data processing and monitoring).  
 
While the new application has been completely redesigned and rewritten, the huge volume of legacy 
data had to be restructured, integrated and conserved. This was particularly important, since 
academic data has a long period of validity. The new system has to handle many concurrent users 
and has strong security requirements. Additionally, a short implementation phase with easy 
maintainability was demanded resulting in a short learning curve for the end-users. 
 
We will share process and methodology that has been undertaken, and conclude that top level 
management commitment, business process redefinition, application development & data migration 
strategy as well as user involvement are the key success factors of new system implementation.   
 
Keywords: Data Integration, Business Process Reengineering, Information System Migration, 
Stakeholder Management. 
 

1 Introduction 

1.1 Legacy Systems 
In recent years Institut Teknologi Bandung (ITB) has changed its status from State University 
(Perguruan Tinggi Negeri) to State Owned Legal Entity (Badan Hukum Milik Negara). During this 
transition, a number of transformations have to be established, whereas academic system re-
engineering is one of the top priorities. The academic information legacy system was made up of a 
centralised Java based application.  There were three levels of users who produced and utilized 
these data: Top level (ITB executives), middle level (Faculty), low level (Department and Study 
Program).   
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The legacy system operated based on long-used practices; there were neither technical 
documentation nor standard operating procedures.  The application only supported limited business 
processes for example class registration, student registration, change of study plan, managing exam 
results, and final grade processing.   
 
Delegated operations which are executed at lower level usually experienced many difficulties by 
lack of coordination. Centralised processes that are handled by the ITBÕ centre are easier in 
comparison. However these centralised processes may cause significant problems, such as issues 
involved in handling large number of students at a time. This is particularly critical, as these 
processes are scheduled and must be finished in one week, in which all students have to be 
registered, student cards must be issued and study plans organised. 
 
Although the legacy system only contains limited processes, the data is large and must be handled 
permanently. Data duplications occurred since processing must be undertaken in more than one 
level: 
- Data from registration process in central were send to lower levels (faculty and department) for 

operational purposes, i.e., generate classÕs presence list;   
- Final grades forms were made in central then replicated and distributed to lower level for being 

processed and then collected again for scanning in central; 
- Higher level updates were not possible due to undefined procedures and would see a lot of 

technical obstacles. 
These issues are causing important decisions such as graduation and study termination more 
difficult, as the data was replicated in three levels of the organisation. The consolidation process 
consumed a lot of time and forced all levels to have to search through their archives.  
 
The new system would enable users to manage integrated data, and maintain data accuracy and 
consistency across all operational levels. All contributors (data sources) should be proficient in 
doing their tasks and follow the integration regulation of the system.  

1.2 New System 
The new academic information system (called SIX) was designed based on ITBÕs business 
processes in accordance to the existing infrastructure condition.  SIX acts as an independent 
application that functions as interface to other systems in ITB. E.g., SIX interacts with the finance 
system: in this case, SIX only handles the payment status. The rest of financial processes, such as 
interacting with banks are handled by the finance system.  
 
Based on best-practices, a set of Standard Operating Procedures (SOP) was written prior to 
development. This stage is crucial to develop a foundation to the new application. The SOP 
documented all business processes to administer all transactions during a studentÕs Òlife cycleÓ at 
university. SIX categorises its users into several groups: students, lecturers, administration staff, 
middle level management (faculty, study program), and top level executives in ITB.  
 
The software was designed in three layers: 

1. Core Application: accessible only from ITB network by administration staff and executives 
of ITB.  This application handles transactions of main business processes of the system. 

2. Internal web based system: accessible only from ITB network, and accessed by trusted user 
for certain personal transactions, such as checking studentÕs grades.  
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3. Public web based system: this system is publicly accessible via Internet, and covers public 
transactions and provides information about academic issues in ITB.  

The database was developed based on ITBÕs business processes - and it employs a hierarchy of 
transactions, with the academic data transaction set as the top priority.  
 
The difference between the old legacy and the new system could be summarized as shown in 
Table 1. 

Table 1:  Comparison between the old legacy system and the new system 
Character istics Legacy System New System 
Stakeholder and data 
ownership 

Registrar Office. 
Faculty (with self initiatives). 
Department (mostly paper archive). 

4 levels: ITB executives ÐDirectorate of 
Education Ð Faculty Ð Department 
(executives, administration) 

Digital data Distributed, redundant. Centralised, single data base. 
Process Centralised, using replicated data. On line transaction, web based system and 

client server system. 
Business process 
covered by 
application 

A small  part of academic life cycle: class 
and student registration, final grade 
recording. 

Complete academic life cycle: 
Curriculum, student plan, new intakes 
management, class registration, registration, 
final grade recording, graduation, termination 
status (Drop out, withdrawal), transcript, 
diploma, course evaluation system 

System Scope Restricted to data processing (EDP). Data processing, monitoring, decision 
support system, EIS. 

Business process and 
standard operating 
procedures 

Undocumented. Well  documented, under configuration 
management control. 

Application Software Not standardised. Single application for all  level of user. 
Open Source Software. 

Development tools Java platform and MySQL database, 
Clipper, Office application (at low level 
user) 

Java platform (client server application), 
PHP, MySQL database (web based 
application). 

Conventional 
Archives (papers) 

Many copies distributed and maintained 
by each level.  

Formal archives must be printed from the 
database. It ensures integrity and accuracy. 

 
 

1.3 Related Work 

1.3.1 Legacy Information System Migration  
Bisbal et al., ([5], [6]) note that most legacy information systems run on obsolete, slow and 
expensive to maintain hardware and software. Hence traceability of faults is difficult and costly. 
Lack of documentation and weak coordination and understanding of the internals of the system also 
contribute to the difficulty. Efforts to integration and expansion are also hard, due to the restricted 
design of the system. Consequently, during its life-time, a system is subjected to many maintenance 
activities, which may cause degradation in quality. Such legacy systems are subject to 
reengineering; particularly, because once the degradation exceeds the systemÕs critical threshold, it 
would become a significant impediment for an organisation in achieving optimal value from its 
information system investment.  Thus legacy system reengineering and migration has always been a 
major issue in research and development. 
 
Recent research introduces several reengineering and migration methodologies as well as success 
stories in specific environments. Ganti and Brayman [11] propose some general guidelines for 
migrating legacy systems to a distributed environment by examining the business and then re-
engineer business processes found as required. It is anticipated that the legacy system migration 
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would cause minimum disruption to the current business environment, Brodie and Stonebraker [9] 
outline a set of steps for a generic migration strategy. In their method the legacy and target 
information systems are operated in parallel throughout the migration, which appears to be a very 
popular approach in system migration. The process itself starts by migrating a small portion of the 
system such as a database. Then its size is expanded until it covers all the functionality of the legacy 
system which can eventually be replaced. During this migration process, the legacy and target 
information systems interoperate to form the operational mission-critical information system.  
 
Wu et al., [13] propose the butterfly methodology. This methodology provides guidance for 
migration of a mission-critical legacy system to a target system. During the migration, the 
methodology eliminates the need for system users to simultaneously access both the legacy and 
target systems and therefore, maintaining consistency between these two information systems.  
 
Other researchers such as Bergey et al. [2], provide a comprehensive guideline called DoD 
guidelines based on actual legacy system migration efforts and evolution of legacy systems from a 
technical and management point of view. Aversano et al. [1], report a success story in internet 
migration while salvaging the old centralised mainframe-oriented system by migrating core legacy 
applications towards Web-enabled client-server architectures.   
 
Bianchi et al. [3] suggest an iterative legacy system migration. The idea is, to preserve the asset of 
the legacy system, the operational pattern of systemÕs maintainers and users, and sustain the current 
operation execution continuity during the reengineering process. Bianchi proposes a reengineering 
process model, where each program needs to be reengineered within a short period of time. This 
model is applied to an in-use legacy system to confirm that the process satisfies previous 
requirements and to measure its effectiveness; ensuring that the reengineered system will replace 
the legacy system to the satisfaction of all stakeholders.  
 
Our approach proposed in this paper, is developed on some of the above mentioned methods; yet 
we did not employ a particular method, due the complex specification of our legacy system and its 
implementation environment.  Our approach proposes a gradual system migration with emphasize 
on stakeholder value and their satisfaction.  

1.3.2 Stakeholder  Management and Value Based Approach 
In our approach we take our project stakeholders strongly in our consideration. Stakeholder 
proposition is described later in this paper. Freeman [10] first proposed in 1984 his stakeholder 
approach to strategic management, which stated that corporations must consider the needs and 
demands not only of their shareholders but also those of a wide range of other external 
constituencies, or "stakeholders." As he implies that the stakeholder management is a prominent 
requirement in what he called ÒManaging in Turbulent TimesÓ.  
 
Current research in software engineering, which adopts principles in stakeholder approach, is value 
based software engineering (VBSE). Addressing value considerations beyond cost models in the 
software development context was introduced by Barry Boehm  in 1981 [7]. Later on, Boehm 
proposed a formal value based software engineering agenda [8] that captured the expanding scopes 
on this burgeoning field. Biffl et al [4] promote the importance of value consideration in software 
development, which can leverage the quality of the processes.  
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In this paper, we deal with set of stakeholders with their own varying requirements and expected 
values. We found that if we carefully managed those stakeholders -also by encouraging their 
participations and commitment -it has significant impact to the success of this project.    
   

2 Issues 
The migration project leads to three main issues: 
(a) How to reengineer business process in a changing environment in order to meet new 

stakeholdersÕ viewpoint. 
(b) How to migrate a big volume of legacy data inline with incremental business process 

formulation, in order to have integrated data in the new system while new transactions must be 
handled in parallel with the running system. 

(c) How to involve and educate end users who have no previous experience on electronic 
transaction with the shortest training period. 

 

3 Solutions 

3.1 Stakeholders Roles in System Migration and Development 
As we described earlier, one of our goals in this project was to develop a sustainable system that 
can support the business processes in our organisation. We employ a good stakeholder management 
that provides mutually satisfactory relationship among the stakeholders as a critical success factor 
for the project and the corporate performance- as suggested by Preston et al. [12]. 

3.1.1 Top Level Management: Software Owner 
The academic system was developing consistently with the credo of the Rector: ÒListen, Learn and 
ChangeÓ. Top-level management commitment is the prime factor for changing an academic system 
to a new one. Development progress was monitored in executive weekly meetings through a visual 
monitoring system.  
The overall system operation and maintenance was under the responsibility of directorate of 
education, which is accountable for the registrar office function. 
 

3.1.2 Developer  
The development team consists of (a) Technical assistant of Vice Rector for Academic Affairs who 
plays the role as the requirement engineer and quality controller of the project (b) four part time 
functional analysts and network experts (c) one database specialist who acts as the database 
administrator and data migration technician (d) four part time programmers per semester. The 
whole team was part of ITBÕs civitas academica, who understood the context, environment and had 
experience in the business process.  
 
During the first year of development, the team was placed under the vice deanÕs special task force, 
while in the second and third year, the project was sub-contracted to the business unit of the 
university. Most of the original developer team went on to take part in sub-contracted team joint by 
some fresh incoming programmers for each work package. The development team was highly 
motivated for developing its own system to support the ITB change management.  
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3.1.3 End user  
We determined four categories of end-users: (a) students, as the largest quantity of user community 
(b) operators at the central level, as data entry for centralised operation (c) administration data 
operators to enter data in distributed location, and (d) executives, who have to make decisions based 
on the collected data and derived information.  
 
We found it was very hard to change the work culture of many user groups, particularly the middle 
management level. Most of middle managers lacked of experiences for working in computer-
networked environment and relied on their subordinate for information and report. However, ITB 
top executives demonstrated a good commitment in the implementation phase of the new system to 
achieve the best result for the academic business processes. They used the new system intensively 
providing a good example for their subordinates at ITB. 
 
We also found that the success of the new system lies in the hand of administration personnel, 
which had limited experience and knowledge for working with computer.  Fortunately these users 
were willing to learn and were motivated by the benefits of the new system. Their involvement in 
the development process -especially in the data cleansing process and software testing- has been 
very constructive. End users also play a significant role as software testers. They provide 
suggestions for next release and provide feature requests for future versions. Students proved to be 
very capable users based on their familiarity with the processes at the university.  

3.2 Business Process Definition 
Business process definition is the heart of our software. We identified and documented ITBÕs main 
business processes and group them into ten packages, which later approved by Vice Rector for 
Academic Affair. 
 
The system must support the academic life cycle described in these packages: curriculum set up, 
student plans, class registration, course scheduling, students registration, course add/drop, grade 
recording and verification, student interim status, early warning system, student termination 
(graduation, drop out, withdrawal), transcript, certificate, and alumni. All academic activities are 
run under the responsibility of the Directorate of Education, which acts as the centralised registrar 
office, following a single academic calendar system.  
 
The formerly centralised registration process moved to a distributive process gradually. Today, 
students no longer have to come to the booth of Directorate of Education and stay in long line, they 
are now able to carry out the administration process and take the registration book in their own 
Study Program.  
  

3.3 Software Project Management and Development Process 
Our work confronted complex issues such as processing of a high-quantity of data, variation of 
users, and redefinition of business process. Thus we proposed a three year plan, with clear targets 
and deliverables.  We also control and monitor the project on a daily basis under well defined 
guidelines. Our works started with top-level business process definition and documentation before 
designing the work packages. 
 
In brief, our plan consists of:  
- Global database design, incremental table creation inline with work packages. 
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- Incremental development per work package, which consists of  detail design (user interface, 
algorithm and database design), implementation (coding and unit testing), migrate data (as 
necessary), testing with user, feedback from user, lesson learned from current package, 
improvement of user interface, functionalities and development methodology of the next 
package. 

 
In a continuously changing situation, it is impossible to apply a strictly predictive methodology. 
Thus we used incremental software development.  During three year timeframe, we maintained 
three versions of our product. The first version of public and academic staff web site is built in a 
Òquick and as clean as possibleÓ way, although it was not perfect. The objective was to have a 
subset of the system working, which can be reused later.  The second version was redeveloped by 
introducing a common library and framework; program patterns and templates. Some functions of 
the first version were abandoned though. Performance improvement was made for the client server 
application.  The third version is improvement of the second version, with new functions and 
executive information system developed based on metadata, and implementation of web site which 
has to handle 16,000 student accounts. 
 
During this process we found that most of the operators had no previous experience of distributing 
online transaction although they have already had experience in using office application. The first 
step is to educate operators in electronic data processing using remote transaction. To facilitate 
communication, a mailing list was set up in accordance to the categories: software operation, 
problem and bug reporting, academic problems and academic official staff. 
 
Operators were trained to use the SIX website at every module release. They were assigned several 
work sessions which are organized in a same location, thus encouraging the collaboration and 
sharing of experiences. At the same time, administration staff provides data in legacy formats and 
the data entry was carried out. Bugs were registered, immediately corrected followed by regression 
test. Feedback was noted for further improvement.  
 

3.4 Legacy Data Migration  
 
The size of to-be immigrated data was very enormous, as we portrayed in Table 2.   
 

Table 2. Quant itative Fact Sheet of ITB Academic Information System 
Entity Volume Descr iption 
Executives 30 users. Rector, Vice Rectors, Senates, Dean, Department 

Head. 
Faculty/School 9 Faculty/School. One Faculty/Schools comprises many 

Department/Study Program. 
Departemen/Study 
Program 

33 Department is suppressed from the system. 

Faculty staff (lectures) 2,000 Academic system manage lecturer data. 
Student Body 16,000 students. 

Growth rate : 2000 students/year. 
Undergraduate, graduate and postgraduate students. 

Curriculum structure 50 Study Plan. Semantic network, must be mapped to courses and 
grades. 

Courses 6,000 courses. General courses could be taken by any Department. 
Gray area courses (could be taken by undergraduate 
and graduate students). 

Common First Year 
Program 

First year programs :  
2,000 students per year. 

ITB must deliver interim report of Common First 
Year program. 
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Entity Volume Descr iption 
Early warning system 
students 

1,000 students/year. One year before drop out termination, students will  
get early warning, and wil l  be monitored intensively. 

Academic Transcript 1 academic transcript per 
students. 

At any time, before graduation, legal transcript request 
can be submitted for any purpose. Transcript data 
must be kept eternally since alumni can always ask 
transcript. 

Certificate 1 certificate per alumni. Certificate must delivered 1 weeks after graduation 
Courses Transactions 
&  final grade. 

Undergraduate students :  
      6-8 courses/semester 
Graduate students :  
      2-5 courses/semester. 
Post graduate students : 
unlimited (before SIX) 

Maximum length of study: 
- undergraduate : 4-7 years 

(since 2006  becomes 6 years). 
- graduate: 2 years. 
- postgraduate : 5 years 

Alumni Information Growth rate :  
2,000 alumni per year. 

Obtained from 3 periods of graduation per years and 
one period of termination. 

 
Even though ITB has been established in 1920, and computer systems were introduced in 1977, 
most of the academic data were not stored in digital form Ð most of them were stored in student 
register books and managed by the Directorate of Education.  
 
Data migration might appear as a simple process in moving data from one database to another. But 
the objective was to have ÒcleanÓ, accurate and non-redundant data. In our case, source data was not 
integrated and consolidated.  Moreover we had to redefine the business process. Thus in our work, 
we did not commence any cleansing activity outside the new system. Clear migration rules and an 
incremental process before data can be declared as clear. 
 
We decided to bring the complete legacy data into the new system, and provide a special 
application for data cleaning with help from the users. After the data-chunks status have been 
confirmed by users, it was used for operational services and then approved by all level of 
management. Due to the huge volume, data were gradually migrated based on their priority. We 
also employed a full time data base administrator to control and manage this migration process.  
In 2003, ITBÕs management decided that all data must be confirmed and approved by all level of 
management, and managed by SIX.  In the first 2 years of operation, SIX had to manage new 
academic data and also ÒuncleanÓ legacy data.  
 
The cleansing process started with data of study termination (either graduated or dropped out), 
because academic management promptly needs this data for important decision. Once this was 
completed we then shifted to clean another chunk of legacy data.  
 
During migration process, we encountered a serious problem when ITB adopted a new curriculum. 
Both legacy and new data have to be examined and mapped to the new curriculum. At the same 
time we took this as an opportunity to clean all student academic data (especially grade data).  
Naturally the project work-load significantly increased. Thus we had to employ additional data 
entry operators to help things out.  
 
At the conclusion of our work we found, that for a huge volume data migration -where there is 
almost impossible to quickly migrate and clean the data -the migration process should be engaged 
gradually based on the priority of business process (in our case is  termination of study).   
 
We also provide a monitoring tool attached to each module in SIX. This tool has been very helpful 
to monitor the quality of data and gives report if any data anomaly occurs.  
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4 Lesson learned and Future Direction 
Developing a new system parallel with data migration from legacy system is an effort consuming 
task. However, this paper proved that at the end we were successful with our migration project. 
The role of top executives was very important in the process, as they provided motivation for 
lower level staff. The user willingness to use the system is another determining factor. In the new 
system, all implemented functions proved useful and operational. 
  
Business process definition and technical requirement engineering also played an important role for 
translating business definitions to software solutions.  
 
Before implementing incremental solutions, we believe that solid software architecture definition 
and complete database design must be done, particularly considering the legacy data migration.  
 
We have to maintain growing versions iteratively: feedback gathered from one package will 
accelerate the next production cycle significantly. As a whole result: no part of the software is of no 
value. This usability aspect that we obtained from an end-user driven approach also satisfies us as 
developers. Whilst often in the past, software was built but was never actually used, our system 
has been fully used by the user community on various levels of the ITB hierarchy. 
 
Additionally it is worth noting, that the whole system was developed with Open Source Software 
(OSS). This has proven that OSS can be used for supporting the operation of a universi ty 
information system.  Before the project started we were very concerned that using OSS will need a 
lot of efforts and high level of budget for development, in fact:  we had to spend budget for user 
training and change management. However we believe that this was the best decision, since OSS-
based system motivates more sustainable system in the future.    
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